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2006.05.24-25 

5/24/06: Scope of Work is being finalized and Connie 
Keeler Foster with Dexter Fish Hatchery is slated to 
begin the work. Glen thinks they are on schedule and 
a report should be ready in Dec 2007.  
8/2/06:  Glen has been trying to set up a meeting 
with the HBC AHG. He will get with the members at 
this meeting to set up a time to meet in late August. 
4/2/07:  Glen said the Genetics Management Plan 
is scheduled for completion in December 2007. 
6/25/07: As above.  
10/2/07: As above.  
12/4/07: BOR was involved with contracting and is 
cooperating with the review. No schedule yet for 
review but draft has been delivered. Timeline hasn’t 
been set yet but should be returned to Connie Keeler 
Foster in Dec. or early January with comments. Final 
by spring 2009 at the latest. The draft report is 
currently going through an internal review and should 
be given to the TWG shortly. * 
4/8/08: Glen said they’re conducting a second 
internal review. Once that is completed, it will go 
through a technical review. They’re making good 
progress and the peer review should be completed in 
4-6 weeks. He believes a draft document will be 
ready and for the TWG at their next meeting and 
then forwarded to the AMWG. 

Glen Knowles July/Aug 2008 Open 

 
2006.11.8-9 

11/8/06: Mary Barger will inform the TWG when 
WAPA would be able to make a presentation on the 
results of the Lifecycle Impact Assessment Report. 
4/2/07:  Mary asked to be put on the agenda for the 
next TWG meeting to make a presentation. See 
meeting minutes for more details. 
6/25/07: Mary said that hopefully by the next TWG 
meeting, it will have been approved and through the 
process. She will talk to Kurt more about whether it 
should be presented to the AMWG first. 
10/2/07:  Mary will make a presentation at the next 
TWG meeting. 
12/4/07:  The report is being peer reviewed and that 
needs to be completed before it can be presented. It 
may be possible to schedule a presentation at the 
next TWG meeting. 
4/8/08: Mary said she talked with Clayton about this. 
They don’t have funding to do another peer review, 
but just got money again. Two weeks ago they made 
some minor changes to the report and it’s going for 
out for peer review in May. As soon as the review is 
completed, they should be able to make a 
presentation.  

Mary Barger April 2008 ? Open 

 
2007:06.25-26(2) 

6/25/07: John Hamill will prepare a handout for the 
next meeting on what GCMRC believes will be the 
totality of core monitoring by looking at future budget 
needs and being able to see the bigger picture. 

John Hamill April 8, 2008 
Sept 2008 Open 
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10/2/07: John said this is still a “work in progress” 
and he hopes to have a report ready by the next 
TWG Meeting. 
12/4/07: As above.  
4/8/08: John he would talk about this more tomorrow 
and the 08 work items impacted by the HFT. They’ve 
solicited some outside help with the plan. A draft 
report should be available in September 2008. 

 
2007:06.25-26(3) 

6/25/07: The Sediment Ad Hoc Group are tasked 
with reviewing the “Draft Report to the Technical 
Work Group of the Glen Canyon Dam Adaptive 
Management Program: Recommended Protocols for 
Core Monitoring of Sediment within the Colorado 
River Ecosystem Below Glen Canyon Dam, Part IV - 
Developing a Scientifically Based Long-Term 
Monitoring Plan for the GCDAMP.” They will provide 
their comments at the next TWG meeting. 
10/2/07:  John O’Brien said this review wouldn’t be 
completed until early 2008. 
12/4/07:  As above. 
4/8/08: 

John O’Brien Feb 2008 
April 8, 2008 ? Open 

 
2007:06.25-26(4) 

6/25/07: The Sediment Ad Hoc Group will review the 
Sediment Transport Modeling Review Workshop 
Review Panel Report along and provide a 
recommendation on what further modeling should be 
done to the TWG at their October 2-3, 2007 meeting. 
12/4/07: John said the Sediment AHG hasn’t met 
since the last TWG meeting. He will try setting up a 
meeting soon. 
4/8/08: John said he would give a short PPT 
presentation. 

John O’Brien Dec. 4-5, 2007 
April 2008 Open 

 
2007:06.25-26(7) 

6/25/07: Reclamation (Mike Berry) will consider 
putting together a cultural symposium or a one-day 
workshop with the tribal stakeholders that brings the 
tribal viewpoints and tribal scientists together. It 
would focus on improving dialogue, creating learning 
opportunities, helping to recognize differences, and 
ways to bridge understanding among all the AMP 
stakeholders, GCMRC, and the Science Advisors. In 
addition, the Roles AHG should also participate in 
the symposium/workshop. 
10/2/07: Mike said no progress has been made 
because most of their efforts have been focused on 
finalizing Native American protocols and they’re 
attempting to finalize the Native American 
Consultation Plan and that will lead up to the 
workshop.  
12/4/07: Mike told Kurt the initial goal is to integrate 
compliance with GCPA and NHPA as a forum for 
integrating tribal values. Dennis Kubly said there is 
no funding in FY09 to hold a workshop. Mike Berry 
will provide an update at the next TWG meeting. 
4/8/08: Kurt said he talked with Mike Berry yesterday 
but I think it’s still in the works. It will remain open 
until the next TWG next meeting. 

Mike Berry April 7-8, 2008 
July 2008 Open 

 
2007:10.2-3(2) 

10/2/07:  John O’Brien will send the Sediment AHG’s 
review of the BHBF Science Plan to the TWG before 
sending to GCMRC.  
12/4/07: John O’Brien said that everybody on the 

John O’Brien April 7-8, 2008 
July 2008 Open 
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Sediment AHG was on the DFCAHG so he thought 
the DFCAHG report included the review of the 
sediment component of the BHBF. He said he could 
insert that if the TWG wanted to have a separate 
paper and thought it might be a cleaner way of 
dealing with this action item. John said he would do 
that for presentation at the next TWG meeting. 
4/8/08:   

2008:04.08-09 (1) TWG members will provide additional questions to 
Mary Barger and Leslie James by Friday, April 11, 
2008, with a presentation to be scheduled for the 
next TWG Meeting. 

Mary Barger July 2008 ?  

2008:04.08-09 (2 Garrett will provide a copy of the SA report 
completed with regard to the economic analysis done 
related to hydropower and related flow regimes to 
Linda for distribution to the TWG. 

Dave Garrett   

2008:04.08-09 (3) Larry Stevens (GCRG) and Jan Balsom (NPS) will 
work together on preparing a report on  
reintroducing missing species into the river corridor. 

Larry Stevens 
Jan Balsom   

     
     

 


